COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/02/ 2018

ESTI MATE SUMVARY 13:17: 29
CONTI D C21307 ESTI MATE NO 0007 FI NL SPEC YR 2005
PCN: 21307-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 128.0 DAYS TIME ALLOW 7/11/2017 FI XED COVPLETI ON DATI
US 160/ 550 PCCP DI AVOND GRI NDI NG ( DURANGO) PERCENT TIME:  100. 00 ORI G TIME ALLOW 5/19/2017 FI XED COVPLETI ON DAT
PRQJECT NO. NHPP5502- 093
US 160/ 550 PCCP DI AMOND GRI NDI NG
NAVE OF RQAD:
PRQIECT COUNTI ES: LA PLATA
CONTRACTOR:
ACME CONCRETE PAVING | NC. dba ACPI, |INC PAY PERI OD ENDI NG 01/ 02/ 2018 DATE TI ME STARTED 03/ 06/ 2017
4124 E BROADWAY DATE LET 01/ 19/ 2017 DATE WORK BEGAN 03/ 06/ 2017
DATE AWARDED 01/ 26/ 2017 DATE TI ME STOPPED 07/11/2017
DATE CONTRACT EXECUTED 02/ 09/ 2017 DATE ACCEPTED 07/ 11/ 2017
SPOKANE WA 99202 (509) 242- 1234 DATE NOTI CE TO PROCEED 03/ 06/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 5,468, 298. 56 PARTI Cl PATI NG $ 5, 468, 298. 57 $ - 20, 160. 60
AWARD PRQIECT AMT: $ 4,900, 000.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 5, 468, 298. 57 - 20, 160. 60
FUNDS AVAI LABLE: $ -0.01 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 5, 468, 298. 57 - 20, 160. 60
TOTAL CLAI VB $ 0.00 RETAI NAGE 0. 00 73, 500. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 5, 468, 298. 57 53, 339. 40
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 5, 468, 298. 57 53, 339. 40
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 53, 339. 40

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CAT NO0200

0003 201-00005

0004 202-00005

0005 202-00170

0008 202-00503

0009 202-00503

0010 202-00203

0015 202-00821

0020 202-01130

0025 203-01597

0030 203-02330

0035 206-00065

C21307
21307-BI D
NHPP5502- 093

Rem of Debris CO #6

Rem Tenporary Supports CO #6

Ginding And Texturing Concrete Pavenent

Rem Port Present Str CO #6 (JC Bridge Mddle and NB

Lanes)

Rem Port Present Str CO #6 (JC Bridge SB Lanes)

Renoval of Curb and Cutter

*Renoval of Sign Panel

*Renoval of Quardrail Type 3

Pot hol i ng

Labor er

Structure Backfill (FlowFill)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
5, 350. 00000
1. 000
LS
1, 600. 00000
150, 643. 000
SY
8. 90000
101. 500
SY
150. 00000
58. 700
SY
500. 00000
183. 000
LF
25. 00000
1. 000
EACH
105. 00000
410. 000
LF
62. 00000
0. 000
HOUR
245. 00000
19. 500
HOUR
70. 00000
24.000
CcY

200. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1. 000
0. 000

[y

. 000

=

000
0. 000

[y

. 000

150, 590. 000
53. 000
150, 643. 000

101. 500
0. 000
101. 500

58. 700
0. 000
58. 700

183. 000
0. 000
183. 000

=

000
0. 000

[y

. 000

410. 000
0. 000
410. 000

0. 000
0. 000
0. 000

19. 500
0. 000
19. 500

24.000
0. 000
24.000

Page 2
ESTI MATE RUN 01/ 02/ 2018

13:17: 29
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
5, 350. 00
0. 00
1, 600. 00
471.70
1, 340, 722. 70
0. 00
15, 225. 00
0. 00
29, 350. 00
0. 00
4,575. 00
0. 00
105. 00
0. 00
25, 420. 00
0. 00
0. 00
0. 00
1, 365. 00
0. 00
4, 800. 00



CONTI D C21307 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 21307-BI D ESTI MATE RUN 01/ 02/ 2018
PRQJECT: NHPP5502- 093 ESTI MATE NO 0007 13:17: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0040 208-00020 Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
5. 75000 0. 000 0. 00
0045 208-00035  Aggregate Bag 640. 000 640. 000
LF 0. 000 0. 00
7.65000 640. 000 4,896. 00
0050 208- 00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
3, 000. 00000 2.000 6, 000. 00
0055 208- 00051 StormDrain Inlet Protection (Type I) 0. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0060 208- 00052 StormDrain Inlet Protection (Type I1) 82.500 82.500
LF 0. 000 0. 00
37.50000 82. 500 3,093.75
0065 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
6, 500. 00000 0. 000 0. 00
0070 208-00103 Renoval and Di sposal of Sedinent (Labor) 19. 000 19. 000
HOUR 0. 000 0. 00
70. 00000 19. 000 1, 330. 00
0075 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
16. 00000 0. 000 0. 00
0080 208-00106 Sweepi ng (Sedi nent Renoval) 0. 000 0. 000
HOUR 0. 000 0. 00
215. 00000 0. 000 0. 00
0085 208- 00207 *Erosi on Control Management 74. 000 74.000
DAY 0. 000 0. 00
100. 00000 74. 000 7, 400. 00
0090 210-03100 Repl ace Concrete Pavenment 1, 051. 150 1, 050. 880
SY 0. 270 68. 85
255. 00000 1, 051. 150 268, 043. 25



CONTI D C21307 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 21307-BI D ESTI MATE RUN 01/ 02/ 2018
PRQJECT: NHPP5502- 093 ESTI MATE NO 0007 13:17: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0095 210-04010 Adj ust Manhol e 45. 000 45. 000
EACH 0. 000 0. 00
3, 000. 00000 45. 000 135, 000. 00
0100 210-04020 Modify Inlet 27" x 19.5" 3. 000 3. 000
EACH 0. 000 0.00
2, 750. 00000 3. 000 8, 250. 00
0105 210-04020 Modify Inlet 27" x 19.75" 1. 000 1. 000
EACH 0. 000 0.00
2, 750. 00000 1. 000 2,750. 00
0110 210-04020 Modi fy Inlet 27" x 20.5" 1. 000 1. 000
EACH 0. 000 0.00
2, 750. 00000 1. 000 2,750. 00
0115 210-04020 Modi fy Inlet 27.25" x 19.5" 15. 000 15. 000
EACH 0. 000 0. 00
2, 750. 00000 15. 000 41, 250. 00
0120 210-04020 Modi fy Inlet 27.25" x 19.75" 9. 000 9. 000
EACH 0. 000 0.00
2, 750. 00000 9. 000 24, 750. 00
0125 210-04020 Modi fy Inlet 28" x 20" 1. 000 1. 000
EACH 0. 000 0.00
5, 750. 00000 1. 000 5, 750. 00
0130 210-04020 Modi fy Inlet 28" x 20.5" 1. 000 1. 000
EACH 0. 000 0.00
5, 750. 00000 1. 000 5, 750. 00
0135 210-04020 Modi fy Inlet 30" x 17.75" 2.000 2.000
EACH 0. 000 0.00
5, 750. 00000 2.000 11, 500. 00
0140 210-04020 Modi fy Inlet 35.5" x 18" 1. 000 1. 000
EACH 0. 000 0.00
5, 750. 00000 1. 000 5, 750. 00
0145 210-04020 Modify Inlet 39.5" x 23" 6. 000 6. 000
EACH 0. 000 0. 00

4,500. 00000 6. 000 27, 000. 00



CONTI D C21307 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 21307-BI D ESTI MATE RUN 01/ 02/ 2018
PRQJECT: NHPP5502- 093 ESTI MATE NO 0007 13:17: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0150 210-04050 Adj ust Val ve Box 7.000 7.000
EACH 0. 000 0.00
1, 100. 00000 7.000 7,700. 00
0155 250- 00050 Moni t ori ng Techni ci an 4. 000 4.000
HOUR 0. 000 0.00
380. 00000 4.000 1, 520. 00
0160 250- 00100 Environmental Health and Safety 1. 000 1. 000
LS 0. 000 0.00
4, 800. 00000 1. 000 4, 800. 00
0165 250-00110 Heal th and Safety O ficer 0. 000 0. 000
HOUR 0. 000 0.00
390. 00000 0. 000 0. 00
0170 250-00120 Mat erial Sanpling and Delivery 0. 000 0. 000
EACH 0. 000 0.00
235. 00000 0. 000 0. 00
0175 250- 00200 Material Handling (Stockpile) 0. 000 0. 000
CcY 0. 000 0. 00
1, 125. 00000 0. 000 0. 00
0180 250-00220 Hazar dous Waste Di sposal 0. 000 0. 000
CcY 0. 000 0. 00
1, 275. 00000 0. 000 0. 00
0185 304- 06000 Aggregate Base Course (Cl ass 6) 0. 000 0. 000
TON 0. 000 0. 00
115. 00000 0. 000 0. 00
0190 403-00720 Hot M x Asphalt (Patching) (Asphalt) 8. 620 8. 620
TON 0. 000 0.00
265. 00000 8. 620 2,284.30
0195 412- 05000 Partial Depth Repair of Concrete Pavenent (Type 1) 214. 000 214.000
SF 0. 000 0. 00
160. 00000 214. 000 34, 240. 00
0200 412- 05000 Partial Depth Repair of Concrete Pavenent (Type 2) 1, 008. 000 1, 011. 000
SF -3.000 -480. 00
160. 00000 1, 008. 000 161, 280. 00



CONTI D C21307 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 21307-BI D ESTI MATE RUN 01/ 02/ 2018
PRQJECT: NHPP5502- 093 ESTI MATE NO 0007 13:17: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0205 412- 05000 Partial Depth Repair of Concrete Pavenent (Type 3) 183. 000 183. 000
SF 0. 000 0. 00
175. 00000 183. 000 32, 025. 00
0210 412- 14000 Sawi ng and Seal i ng Concrete Pavenment Joints 0. 000 0. 000
LF 0. 000 0. 00
2.10000 0. 000 0. 00
0211 412-14000 Sawi ng and Seal ing Joints (CMO #4 Material change) 203, 718. 000 208, 257. 000
LF -4, 539. 000 -9,304.95
2. 05000 203, 718. 000 417, 621. 90
0212 412-19000 Hot Conc Joint Seal ant (CMO #4 Material Change) 34, 874. 000 37,874.000
LF -3, 000. 000 -10, 800. 00
3. 60000 34, 874. 000 125, 546. 40
0215 412- 15000 Routing and Sealing Concrete Pavenent Cracks 2,107. 000 2,107. 000
LF 0. 000 0. 00
6. 25000 2,107.000 13, 168. 75
0220 412- 15050 Cross Stitching 1, 036. 000 1, 036. 000
EACH 0. 000 0. 00
30. 00000 1, 036. 000 31, 080. 00
0225 412-15060 Repair Concrete Cracks (Stitch) (Slot Stitch) 58. 000 58. 000
EACH 0. 000 0. 00
165. 00000 58. 000 9, 570. 00
0226 601-03041 Conc CL D (Bridge) (Spec) CO #6 (JC Bridge Mddle and 26. 340 26. 340
NB Lanes)
CY 0. 000 0. 00
1, 100. 00000 26. 340 28,974. 00
0227 601- 03040 Conc CL D (Bridge) CO #6 (JC Bridge SB Lanes) 15. 500 15. 500
CY 0. 000 0. 00
2,400. 00000 15. 500 37, 200. 00
0228 602- 00000 Rei nf Steel CO #6 (JC Bridge) 6, 302. 000 6, 302. 000
LB 0. 000 0. 00
1. 35000 6, 302. 000 8,507.70
0230 412-19000 Hot Poured Concrete Joint Seal ant 0. 000 0. 000
LF 0. 000 0. 00
6. 75000 0. 000 0. 00



CONTI D C21307 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 21307-BI D ESTI MATE RUN 01/ 02/ 2018
PRQJECT: NHPP5502- 093 ESTI MATE NO 0007 13:17: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0235 609-21010 Curb and CGutter Type 2 (Section |-B) 183. 000 183. 000
LF 0. 000 0. 00
65. 00000 183. 000 11, 895. 00
0240 614-00011 *Sign Panel (Oass I) 32.500 32. 500
SF 0. 000 0. 00
37. 75000 32. 500 1, 226. 88
0245 614-01512 *Steel Sign Support (2-1nch Round)(Post) 22.000 22.000
LF 0. 000 0. 00
27.00000 22.000 594. 00
0250 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 1. 000 1. 000
EACH 0. 000 0.00
270. 00000 1. 000 270.00
0255 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0.00
27, 000. 00000 1. 000 27, 000. 00
0260 626-00000 *Mobi |'i zati on 1. 000 1. 000
LS 0. 000 0. 00
568, 916. 50000 1. 000 568, 916. 50
0262 626-00100 Mobi l i zation (w o Autopay) CO #6 (GA Western Mob.) 1. 000 1. 000
LS 0. 000 0.00
5, 750. 00000 1. 000 5, 750. 00
0265 626-01102 Public Information Services (Tier I1) 1. 000 1. 000
LS 0. 000 0.00
8, 500. 00000 1. 000 8, 500. 00
0270 627-00013 Paverrent Marking Paint (H gh Build) (Tenporary) 439. 000 438. 000
GAL 1. 000 350. 00
350. 00000 439. 000 158, 650. 00
0275 627-01010 Preforned Plastic Pavenent Marking (Type I)(Inlaid) 14, 260. 000 14, 260. 000
SF 0. 000 0. 00
12. 00000 14, 260. 000 171, 120. 00
0280 627-02010 Preforned Plastic Pavenent Marking (Type I1) (Inlaid) 40, 591. 000 40, 591. 000
SF 0. 000 0. 00

12. 50000 40, 591. 000 507, 387. 50



CONTI D C21307 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PON: 21307-BID ESTI MATE RUN 01/ 02/ 2018
PRQJECT: NHPP5502- 093 ESTI MATE NO 0007 13:17: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCR! PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0285 627- 30405 Preforned Thernopl astic Pavenent Marking (Wrd-Synbol) 4,981. 000 4,981. 000
Inlaid
( ) SF 0. 000 0. 00
20. 00000 4,981. 000 99, 620. 00
0290 627-30407 Preforned Thernopl astic Pavenent Marking (Wrd-Synbol) 1, 607. 000 1, 607. 000
(Spec (Inlaid)
SF 0. 000 0. 00
30. 00000 1, 607. 000 48, 210. 00
0295 627-30408 Pref orned Thernopl astic Pavenent Marking (Shield) 596. 000 596. 000
Inlaid
( ) SF 0. 000 0. 00
34. 75000 596. 000 20, 711.00
0300 627-30410 Preforned Thernopl astic Pavenent Marking (Xwal k- St op 8, 244. 000 8, 301. 000
Line) (Inlaid)
SF -57.000 -741.00
13. 00000 8, 244. 000 107,172.00
0305 627-30411 Preforned Thernopl astic Pavenent Marking (Xwal k- St op 2, 257. 000 2,257.000
Line) ( (Inlaid)
SF 0. 000 0. 00
14. 50000 2,257.000 32, 726.50
0310 630-00000 *Fl aggi ng 6, 508. 000 6, 508. 000
HOUR 0. 000 0. 00
18. 50000 6, 508. 000 120, 398. 00
0315 630- 00007 *Traffic Control Inspection 13. 000 13. 000
DAY 0. 000 0. 00
650. 00000 13. 000 8, 450. 00
0320 630-00012 *Traffic Control Management 94. 000 94. 000
DAY 0. 000 0. 00
1, 620. 00000 94. 000 152, 280. 00
0325 630- 00040 Traffic Incident Managenent Plan Devel opnent 3.000 3. 000
LS 0. 000 0. 00
1, 100. 00000 3. 000 3, 300. 00
0330 630- 00041 Traffic Incident Managenent Plan |Inplenentation 4. 000 4. 000
MON 0. 000 0. 00
1, 100. 00000 4.000 4, 400. 00
0335 630-80341 *Construction Traffic Sign (Panel Size A) 130. 000 130. 000
EACH 0. 000 0. 00
21. 50000 130. 000 2,795.00



CONTI D C21307 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 21307-BID ESTI MATE RUN 01/ 02/ 2018
PRQJECT: NHPP5502- 093 ESTI MATE NO 0007 13:17: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0340 630- 80342 *Construction Traffic Sign (Panel Size B) 23. 000 23. 000
EACH 0. 000 0. 00
65. 00000 23. 000 1, 495. 00
0345 630- 80355 *Portabl e Message Sign Panel 4. 000 4.000
EACH 0. 000 0. 00
12, 950. 00000 4. 000 51, 800. 00
0350 630- 80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 6. 000 6. 000
Type
ype) EACH 0. 000 0. 00
540. 00000 6. 000 3, 240. 00
0355 630- 80360 *Drum Channel i zi ng Devi ce 245. 000 245. 000
EACH 0. 000 0. 00
22. 00000 245. 000 5, 390. 00
0360 630-80377 Portable Water Filled Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
0365 630- 80380 *Traffic Cone 450. 000 450. 000
EACH 0. 000 0. 00
1. 05000 450. 000 472. 50
0370 630-85011 I npact Attenuator (Tenporary) 0. 000 0. 000
DAY 0. 000 0. 00
1. 05000 0. 000 0. 00
0375 630-85041 *Mobi | e Attenuator 68. 000 68. 000
DAY 0. 000 0. 00
110. 00000 68. 000 7,480. 00
0380 632-00000 N ght Work Lighting 1. 000 1. 000
LS 0. 000 0. 00
24, 000. 00000 1. 000 24, 000. 00
0385 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0390 700-70011 F/ A Partnering 5, 467. 060 5, 467. 060
FA 0. 000 0. 00
1. 00000 5, 467. 060 5, 467. 06



CONTI D C21307 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 21307-BID ESTI MATE RUN 01/ 02/ 2018
PRQJECT: NHPP5502- 093 ESTI MATE NO 0007 13:17: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0395 700-70014 F/ A Incentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700- 70588 F/ A Transportation of Hazardous Material 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 900- 00006 Added Item (Dollar)/ Price Reduction for air content -869. 840 -869. 840
DOL 0. 000 0. 00
1. 00000 - 869. 840 - 869. 84
0416 900- 00006 Added Item (Dollar)/ Price reduction for not neeting - 13, 000. 000 - 13, 000. 000
M1 estone #2
DOL 0. 000 0. 00
1. 00000 -13, 000. 000 -13, 000. 00

CAT NOO0201

0011 202-00210

0012 202-00220

0013 202-00810

0014 202-00203

0016 202-00900

ADA RAMPS

Rem Conc Pavenent ADA

Rem Asphal t Mat ADA

Rem Ground Si gn ADA

Rem Curb and CQutter ADA

Rem Conc Footing ADA

CAT 0200 CURRENT AMI  $ 5,047,140.85$%
609. 890 609. 890
SY 0. 000
28. 50000 609. 890
297. 220 297. 220
SY 0. 000
18. 00000 297. 220
18. 000 18. 000
EACH 0. 000
120. 00000 18. 000
808. 000 808. 000
LF 0. 000
25. 00000 808. 000
3. 000 3. 000
EACH 0. 000

180. 00000 3. 000

-20,435.40% 5,047, 140.85

0. 00
17, 381. 87

0. 00
5, 349. 96

0. 00
2,160. 00

0. 00
20, 200. 00

0. 00
540. 00



CONTI D: C21307 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 21307-BID ESTI MATE RUN 01/ 02/ 2018
PRQJECT: NHPP5502- 093 ESTI MATE NO. 0007 13:17: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 ADA RAMPS
0017 202-00821 Rem Sign Panel ADA 4.000 4.000
EACH 0. 000 0. 00
105. 00000 4.000 420.00
0021 202- 04010 Cean Inlet ADA 8. 000 8. 000
EACH 0. 000 0. 00
180. 00000 8. 000 1, 440. 00
0022 203-01594 Conbi nation Loader ADA 3. 750 3.750
HOUR 0. 000 0. 00
180. 00000 3.750 675. 00
0023 203- 00100 Muck Excav ADA CMO #7 342.500 342.500
Cy 0. 000 0.00
30. 00000 342.500 10, 275. 00
0036 207- 00205 Topsoi | ADA 23.100 23.100
Cy 0. 000 0.00
75. 00000 23.100 1,732.50
0046 208- 00035 Aggregate Bag ADA 0. 000 0. 000
LF 0. 000 0. 00
7.65000 0. 000 0. 00
0086 210- 00815 Res Sign Panel ADA 2. 000 2. 000
EACH 0. 000 0. 00
156. 00000 2. 000 312.00
0087 210- 00827 Res Pull Box ADA 1. 000 1.000
EACH 0. 000 0. 00
240. 00000 1.000 240. 00
0146 210- 04020 Modi fy Inlet ADA 8. 000 8. 000
EACH 0. 000 0. 00
3, 650. 00000 8. 000 29, 200. 00
0151 210- 04050 Adj Val ve Box ADA 2. 000 2.000
EACH 0. 000 0. 00
282. 00000 2. 000 564. 00
0153 212- 00047 Soil Preparation (Spec) ADA 0. 000 0. 000
ACRE 0. 000 0. 00
6, 000. 00000 0. 000 0. 00



CONTI D: 21307 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PON: 21307-BID ESTI MATE RUN 01/ 02/ 2018
PRQIECT: NHPP5502- 093 ESTI MATE NO 0007 13:17: 29

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 ADA RAVPS
0154 213-00003 Ml ching (Weed Free) ADA 0. 000 0. 000
ACRE 0. 000 0.00
6, 000. 00000 0. 000 0.00
0156 213-00008 Ml ching (Wod Chip) ADA 324. 000 324. 000
CF 0. 000 0.00
12. 00000 324. 000 3, 888. 00
0157 213-00061 Ml ch Tackifier ADA 0. 000 0. 000
LB 0. 000 0.00
30. 00000 0. 000 0.00
0176 250-00210  Solid Waste Disposal ADA 0. 000 0. 000
cy 0. 000 0.00
150. 00000 0. 000 0.00
0186 304-06000 ABC (CL 6) ADA 636. 890 636. 890
TON 0. 000 0.00
115. 00000 636. 890 73,242. 35
0191 403-00720  HVA (Patching) (Asph) ADA 28. 220 28.220
TON 0. 000 0.00
240. 00000 28. 220 6,772. 80
0229 420-00132  Geotextile (Separator) (CL 1) ADA CMD #7 495. 200 495. 200
5% 0. 000 0. 00
2.52000 495. 200 1, 247.90
0231 607-11525  Fence (Plastic) ADA 41. 000 41. 000
LF 0. 000 0.00
15. 00000 41. 000 615. 00
0232 608-00000  Conc Sidewal k ADA 385. 150 385. 150
5% 0. 000 0.00
75. 00000 385. 150 28, 886. 25
0233 608-00010  Conc Curb Ranp ADA 177. 800 177. 800
5% 0. 000 0.00
120. 00000 177. 800 21, 336. 00
0234 609-20010 Curb Ty 2 B ADA 641. 600 641. 600
LF 0. 000 0.00
36. 00000 641. 600 23, 097. 60



CONTI D C21307 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PON: 21307-BID ESTI MATE RUN 01/ 02/ 2018
PRQIECT: NHPP5502- 093 ESTI MATE NO 0007 13:17: 29
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0201 ADA RAMPS
0236 609-21020 Cand GTy 2 11-B ADA 704. 200 704. 200
LF 0. 000 0. 00
48. 00000 704. 200 33, 801. 60
0237 609- 24002 Qutter Ty 2 (2 Ft) ADA 0. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0238 610- 00026 Medi an Cover (6 In Pattern Conc) ADA 630. 840 630. 840
SF 0. 000 0. 00
14. 40000 630. 840 9, 084. 10
0239 613-40010 Li ght Std Foundati on ADA 5. 000 5. 000
EACH 0. 000 0. 00
1, 563. 60000 5. 000 7,818. 00
0241 614-00011 Sign Panel (CL 1) ADA 54. 000 54. 000
SF 0. 000 0. 00
37. 75000 54. 000 2,038.50
0246 614-01512 Steel Sign Supp (2-1n Rd)(Post) ADA 88. 000 88. 000
LF 0. 000 0. 00
27.00000 88. 000 2,376.00
0251 614-01575 Steel Sign Supp (2-1/2 In Rd NP40) (Po) ADA 0. 000 0. 000
LF 0. 000 0. 00
19. 20000 0. 000 0. 00
0252 614-01578 Steel Sign Supp (2-1/2 In Rd NP40) (Slip) ADA 3. 000 2.000
EACH 1. 000 274. 80
274. 80000 3. 000 824. 40
0253 622-00270  Bollard ADA 3.000 3.000
EACH 0. 000 0. 00
480. 00000 3. 000 1, 440. 00
0254 614-01522  Steel Sign Supp (2-1n Rd)(Sock) ADA 7.000 7.000
EACH 0. 000 0. 00
270. 00000 7.000 1, 890. 00
0256 625- 00000 Const Surveyi ng ADA 1. 000 1. 000
LS 0. 000 0. 00
22, 500. 00000 1. 000 22,500. 00
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PON: 21307-BID ESTI MATE RUN 01/ 02/ 2018
PRQIECT: NHPP5502- 093 ESTI MATE NO 0007 13:17: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 ADA RAWPS

0257 625-00001  Const Surveying (Hour) ADA 65. 000 65. 000
HOUR 0. 000 0.00
180. 00000 65. 000 11, 700. 00
0261 626-00100  Mbbilization (w o Autopay) ADA 1. 000 1. 000
LS 0. 000 0.00
13, 125. 00000 1. 000 13, 125. 00
0306 629-01005  Survey Monunent (Ty 5) ADA 2.000 2.000
EACH 0. 000 0.00
1, 400. 00000 2.000 2, 800. 00
0311 630-00000  Flaggi ng ADA 898. 750 898. 750
HOUR 0. 000 0.00
18. 50000 898. 750 16, 626. 88
0321 630-00012  Traf Ctrl Mynt ADA 45. 000 45.000
DAY 0. 000 0.00
900. 00000 45.000 40, 500. 00
0331 630-80335 Barricade (3 MA) (Tenp) ADA 4.000 4.000
EACH 0. 000 0.00
180. 00000 4.000 720. 00
0336 630-80341  Const Traf Sign (A) ADA 23. 000 23. 000
EACH 0. 000 0.00
21. 50000 23. 000 494. 50
0341 630-80342  Const Traf Sign (B) ADA 23. 000 23. 000
EACH 0. 000 0.00
65. 00000 23. 000 1, 495. 00
0351 630-80357  Flash Arrow Panel (B Ty) ADA 2.000 2.000
EACH 0. 000 0.00
540. 00000 2.000 1, 080. 00
0356 630-80360  Drum Channel Dev ADA 68. 000 68. 000
EACH 0. 000 0.00
22. 00000 68. 000 1, 496. 00
0366 630-80380 Traffic Cone ADA 30. 000 30. 000
EACH 0. 000 0.00

1. 05000 30. 000 31. 50
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CONTI D C21307
PCN: 21307-BID ESTI MATE RUN 01/ 02/ 2018
PRQIECT: NHPP5502- 093 ESTI MATE NO 0007 13:17: 29
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0201 ADA RAMPS
0415 900- 00006 Added Item (Dol lar)/ Price Reduction for Overwei ght -260. 000 -260. 000
Loads (ABC O ass 6)
DOl 0. 000 0. 00
1. 00000 -260. 000 -260. 00

CAT 0201 CURRENT AMT

PRQJECT TOTAL CURRENT AMI

$ 421,157.71 $

274.80 $ 421, 157.71

$ 5,468,298.56 %

-20,160.60% 5,468, 298. 56



